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Infrastructure & Capacity Building for Improved Incentive Development and Delivery of

Performance-Based Programs
Virginia Department of Environmental Quality
Assistance Agreement No. EI-97346301-01
Quarterly Report
April - July 2008

Project Synopsis

The project is well underway. Specific tasks accomplished and underway are noted in the attached
project schedule.

Attached Documents:

1.

2008 Governors Environmental Excellence Awards Program Information [Note: This was
completed by DEQ separate from the grant-funded project.]

Meeting Summary: VA Stakeholder Dialog on Innovations & Partnerships through VEEP
Session at 2008 Environment Virginia Conference in Lexington, Virginia, April 2, 2008
Progress Briefing to DEQ Leadership Team, April 23, 2008

2008 National Environmental Partnership Summit Agenda and List of Exhibitors, May 20-22,
2008 in Baltimore. VEEP was highlighted at several points during the conference: Director
Paylor was on a leadership panel that addressed the future of innovative environmental
programs, Sharon Baxter was part of the Performance-Based Programs Dialogue and a VEEP
exhibit was displayed.
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Schedule of Key Processes and Outcome Milestones (deliverables are indicated with an *)

(Reflecting Accomplishments for this Quarter and Projection of Activities and Major Expenditures for Remainder of Project

Period)

Task Name Task Description Start Date End Date Status/Notes

Establish Project An internal committee (Project Oversight Committee or 30 days after N/A Completed (see

Management POC) will be created consisting of representatives of grant acceptance earlier quarterly

Process Central Office media offices, regional offices and VEEP report).
program staff to provide the general direction and

* Deliverables: DEQ | oversight of the project and to report periodically on its

will submit a list of | progress to DEQ’s Leadership Team (LT), which is

the POC and LT composed of senior DEQ managers. The LT, which meets

[Submitted with quarterly, will make all policy decisions related to the

June 2007 report] project (except those delegated to the POC) and direct
appropriate agency staff to implement the approved
recommendations.

Hire Contractor Hire a qualified contractor to provide project support, 60 days after N/A Completed
including researching, document drafting, meeting grant acceptance October 2007.
facilitation, training module development and delivery, and
other tasks included in the project.

Develop Strategy The POC will meet with representatives of the recently 30 days after 60 days Completed

for Public created VEEP Participants Association and others grant acceptance | after grant | January 2008.

Involvement/ interested in the program to discuss project goals, schedule acceptance

Stakeholder Input

*Deliverables: DEQ
will submit copies of
the meeting agenda
and list of
participants to EPA.
[Final document to
be included with
April-June report.]

and expected outcomes and revise the project plan and
schedule as necessary based on feedback from
stakeholders.




-
<
L
=
-
O
o
(@
L
>
—
- -
o
o
<
<
o
L
2
=

Project Updates Updates on the project will be provided (and feedback When N/A
sought) at the annual VEEP meeting, the annual conferences occur

*Deliverables: Environment Virginia conference and the VEEP web site.

Copies of meeting Non-governmental organizations will be invited to

and presentation participate in those forums as well as in the development of

materials as well as | the awards program.

NGOs invited to

participate will be

submitted to EPA.

VEEP/PT Policy Conduct a review of the current status of VEEP and PT 90 days after 12 months | Contractor

and Procedures policies and procedures development and implementation. | grant acceptance | after review | review of VEEP

Review Make initial recommendations for POC review regarding is initiated policies and
improving information flow and facilitating the procedures was

* Deliverables: DEQ | development and implementation of incentives and other initiated in

will submit copies of | procedures. November

recommended policy 2007.

and procedure

modifications to

EPA.

Baseline Survey of | Develop, conduct and analyze baseline survey of DEQ 90 days after 2 months Completed in

DEQ Managers managers prior to implementation of in-reach training to grant acceptance | later February 2008.
assess knowledge of VEEP and PT Copy of

* Deliverables: DEQ summary

will submit copies of attached.

the survey and its Survey

analysis to EPA. submitted with

previous
quarterly report.

Review of Conduct a review of incentives or benefits (both formal 150 days after 3 months

Incentives for and informal) provided to date to VEEP and PT facilities grant acceptance | later

VEEP/PT Facilities | (February 2007 — April 2007)

Provided to Date

Incentives Delivery | Develop recommendations for POC review for 6 months after 3 months

Plan Improvement | implementation of incentives; the POC will forward its grant acceptance | later

Recommendations

recommendations to the LT to be incorporated into the
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* Deliverables: DEQ
will submit copies of
the
recommendations for
POC to EPA.

VEEP Operations Manual (see below).

EMS Enforcement | Organize and conduct a forum to explore the potential 11 months after 1 months
Forum & Policy incentives for promoting EMS through DEQ’s enforcement | grant acceptance | later (LT
Recommendations | program. Based on outcome of the forum, the Project follow-up)
Oversight Committee will make recommendations to the
* Deliverables: DEQ | LT.
will submit copies of
the forum agenda,
speakers materials
and attendees list to
EPA.
Promotion of Investigate options and develop recommended strategies to | 12 months after 15 months
Private Sector promote private sector incentives and benefits. Organize grant acceptance | later
Incentives and conduct a forum for relevant financial sector
institutions.
* Deliverables: DEQ
will submit copies of
the recommended
strategies, forum
presentation
materials and
attendees list to
EPA.
Develop and Conduct a review of other state and federal programs to 12 months after 20 months
Deliver DEQ identify existing tools, outreach strategies and training grant acceptance | later

Training Program

* Deliverables: DEQ
will submit copies of
its training plan and

programs for potential use during the project, including
information gathered by Kentucky under its SIC 2005
project. Develop a training plan and materials for DEQ
staff, including overview training for new employees and
more-focused training for existing staff who have some
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materials to EPA.

familiarity with the program (the POC will make
recommendations to the LT who will make a decision as to
which employees will be required to attend the training and
at what frequency). Conduct staff training. Incorporate into
VEEP Operations Manual.

Review of DEQ Research and make recommendations to the LT regarding | 12 months after 15 months
Information increasing the visibility of and content related to VEEP grant acceptance | later
Management available to DEQ program and regulatory staff through the
System for Comprehensive Environmental Data System (CEDS), and
Opportunities potentially the Department’s new CEDS “data mining”
initiative. Integration of VEEP into the system should
* Deliverables: DEQ | significantly increase the recognition of the facilities by the
will submit copies of | regulatory staff.
its recommendations
to EPA.
Develop VEEP Review of existing processes, interview appropriate staff | 15 months after 20 months | Task initiated
Operations Manual | and review relevant materials from other states and EPA grant acceptance | later January 2008.
that address the following topics:
* Deliverables: DEQ | application/renewal/annual report process; review of
will submit copies of | applications and annual reports; member services;
the revised VEEP regulatory incentives (development and delivery);
Operations Manual | conducting facility site visits; annual performance
to EPA. reporting; data and website management; recruitment;
DEQ in-reach; and, compliance screening. The manual will
include sample documents and language for use by VEEP
staff as well as program staff (e.g., sample language to be
inserted into inspection reports and other correspondence
between DEQ and regulated facilities promoting VEEP
and Performance Track).
Develop Review options and make recommendations to the LT for | 3 months after 6 months Completed —
Governor’s implementation of the “Governor’s Environmental grant acceptance | later award program
Environmental Excellence Awards.” was revised
Excellence Awards under a separate
Implementation initiative. See
Plan attached
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* Deliverables: DEQ
will submit copies of
its recommendations
on the awards
program to EPA.

documentation
from 2008
Awards
program.

Conduct End-of- Conduct survey of financial institutions participating in the | 20 months after 22 months
Project Survey of forum to assess whether any change in/new incentives for | grant acceptance | later
Participating high-performing facilities has/have been implemented or
Financial are planned.
Institutions
* Deliverables: DEQ
will submit copies of
the survey and
results to EPA.
Conduct End-of- Conduct survey of managers to assess whether knowledge | 22 months after 23 months
Project Survey of of VEEP and PT has increased as a result of the project. grant acceptance | later
DEQ Managers
* Deliverables: DEQ
will submit copies of
the survey and
results to EPA.
Conduct End-of- Conduct review to determine whether VEEP/PT 22 months after 24 months
Project Review of participation rates have increased over the project term. grant acceptance | later
VEEP/PT Results Conduct a review of VEEP/PT annual performance reports
and TRI reports to determine the environmental outcomes
* Deliverables: DEQ | of the initiative.
will submit copies of
the review results to
EPA.
Final Report Final report prepared 24 months after N/A

* Deliverables: DEQ

grant acceptance




-
<
L
=
-
O
o
(@
L
>
—
- -
O
o 4
<
<
o
Ll
2
=

will submit copies of
the final report to
EPA.

Quarterly Submission of quarterly progress reports to EPA Region 111 | Every 3 months End of grant

Reporting and EPA Headquarters OPEI. after grant project
acceptance

Quality Assurance | Development & approval of project Quality Assurance To be submitted | To be

Plan Plan for review upon employed
receipt of grant throughout
funding project

period




Financial Report

Confidential business information removed by EPA.
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